HOUSTON

CAPITAL IMPROVEMENT PROGRAM PROJECT STATUS

PUBLIC WORKS DISTRICT H
RECENT COMPLETIONS
STATUS GISWBS PROJECT NAME CONTRACTOR CONTRACT AMT EXPENDED NTP COMPLETION DISTRICT
COMPLETE M-410003-0001 Roosevelt, Edel Plaza and Little York Acres Drainage and Paving SER Construction 3,995,378.40 99.35% Feb 2018 Dec 2018 H
Partners, LLC.
COMPLETE M-430241-0010 FY2013 Flood Gauge and Flood Warning System Construction Jerdon Enterprise, L.P. 2,246,409.30 96.31% Aug 2015 Nov 2018 B,D,H,I
Work Orders, Work Order #5
COMPLETE N-000420-0047 Precinct 2 Pedestrian And Bicyclist Transportation Enhancement 1,500,000.00 % Aug 2013 Jan 2018 H,l
Hike And Bike Trails.
COMPLETE  N-000804-00R3 Clinton Drive Reconstruction: Hirsch to Harvey Wilson Drive Main Lane Industries 9,276,807.11 93.16% May 2017 Nov 2018 B,H
COMPLETE N-320396-0023 On-Call City Wide Clearing and Grubbing (FY2014) Personal Care, Inc. 269,088.00 56.45% Jun 2014 Jun 2018 A,B,H,J,
dba DeWalt
Construction Company
COMPLETE N-T11120-0001 Airline Drive Improvements and Intersecting Street Improvements 0.01 % Jan 2014 Jan 2018 H
COMPLETE R-T13040-0001 Sanitary Sewer Rehabilitation / Substitute Service Program 0.01 % Feb 2012 Jan 2018 H
COMPLETE S-000035-0153  Water Line Replacement in Commerce Area Vaca Underground 3,930,134.98 82.29% Jun 2016 Apr 2018 D,H
Utilities, Inc.
COMPLETE S-000035-0192  Water Line Replacement in Shepherd Forest Il Area Mckinney Construction, 4,087,741.95 98.05% Jul 2016 May 2018 CH,
Inc
COMPLETE S-000521-0036 Beltway 8 from West of Greenspoint Drive to West Hardy Road South Coast 0.01 % Jan 2011 Jan 2018 H
Construction, Inc.
ACTIVE CONSTRUCTION
STATUS GISWBS PROJECT NAME CONTRACTOR CONTRACT AMT EXPENDED NTP COMPLETION (EST) DISTRICT
ACTIVE CON M-000284-0002 Airline Drive Drainage and Paving - SP 2 - Clark Road SER Construction 13,199,686.10 47.59% Sep 2018 Aug 2020 H
Partners, LLC.
ACTIVE CON M-420GLO-0001 Gano, Nichols, and West Coke Area Ditch Improvements (GLO- Main Lane Industries 3,841,122.50 7.19% Jan 2019 Jun 2019 B,H
02.2)
ACTIVE CON M-MAO300-0003 FY2019 Open Drainage System Maintenance Work Orders #1 Grava LLC 1,000,000.00 6.44% Feb 2019 E,H,J
ACTIVE CON N-000396-0015 Lorraine Grade Separation from Hardy Street to Jensen Drive ??? (HCTRA) 0.01 % H
ACTIVE CON N-000670-0003 ILA - Harrisburg Overpass: at HBTRR Between Caylor St and 66th 0.01 % Apr 2015 H,
St. (Metro Solutions - East End Corridor Lite Rail System)
ACTIVE CON N-000700-0001 Collingsworth Grade Separation at Proposed Hardy Toll Road ??? (HCTRA) - 0.00% B,H
ACTIVE CON N-000787-0001 Clinton Drive - Port of Houston Gate No 8 to IH 610 Harper Brothers 24,159,580.67 % Jan 2019 B,H,I
Construction LLC
(TXDOT)
ACTIVE CON N-000797-0001 Market Street Paving and Drainage from N. Wayside Dr. to Harper Brothers 54.08% Dec 2017 Apr 2019 B,H
McCarty Rd. Construction, LLC
ACTIVE CON N-310650-0083 Citywide Traffic Signal Rebuild Package #10 (FY 15) Traffic Systems 2,244,990.10 2.21% Sep 2018 Mar 2020 B,D,H,J
Construction, Inc.
ACTIVE CON N-310650-0087  Traffic Signal Work Order FY 2017 Jerdon Enterprise, L.P. 1,365,334.30 52.16% Jul 2017 Jul 2019 D,F,H,I,
ACTIVE CON N-MTA100-0001 Burnett Street Improvements (including Brooks, Keene and 0.01 % Nov 2014 H
Trentham Place) (Metro)
ACTIVE CON R-000267-0116 Renewal and Replacement of - Tidwell Road #1, Iroquois, West Industrial Texas 3,433,199.32 99% Aug 2017 Jan 2019 B,H
Canino Road and John Alber Road Lift Stations Corporation
ACTIVE CON R-000267-0140 Lift Station Renewal and Replacement - Dockal and Willie LEM Construction Co., 1,900,070.46 15.29% Oct 2018 Dec 2019 B,H
Inc.
ACTIVE CON R-000267-111B Lift Station Renewal and Replacement for Hardy Temp, Harvest ~ CYMI Industrial Inc. 15,572,487.22 97.53% Aug 2015 Apr 2019 GH
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ACTIVE CON R-000509-0027 69th st WWTP Pump Station, Digester and Thickener Blower C. F. McDonald 11,995,692.45 % Mar 2014 H
Switchgears, Sub-Station and Starter Replacement Electric, Inc.
ACTIVE CON R-000509-0039 69th Street WWTP Cleaning and Evaluation Stantec Consulting 4,856,410.00 % Aug 2017 H
Services, Inc.
ACTIVE CON R-002015-0007 Work Order No. 2, Wastewater System/Substitute Service Support T Construction L.L.C. 479,556.00 % Aug 2015 H
? Sherman St.
ACTIVE CON R-002015-0010 Work Order No. 5, Wastewater System/Substitute Service Support TEXAS PRIDE 368,700.00 % Apr 2016 H,l
- Sherman St. Pkg. 2 UTILITIES, LLC
ACTIVE CON R-002015-0012 Work Order No. 5, Wastewater System/Substitute Service D G Medina 511,545.00 % Aug 2015 C,D,FH,I
Support, Bellaire West and Winlow Place Construction, LLC
ACTIVE CON R-002015-0020 Wastewater System/Substitute Service Support ? Beverly, Fugate TEXAS PRIDE 375,000.00 % Feb 2017 CH
(Work Order No. 1) UTILITIES, LLC
ACTIVE CON S-000700-A021 Small Diameter Water Lines Above Grade Crossings - North Reytec Construction 4,907,345.00 1.43% Jan 2019 Jul 2020 AB,C.E.H,l
Sector Resources, Inc.
ACTIVE CON S-000701-0035 Large Diameter Valve Replacement Contract - Package 1 Harper Brothers 4,997,621.24 54.31% Aug 2016 Jun 2019 D,EH,|I,
Construction, LLC
ACTIVE CON S-000900-0163  Miscellaneous Large Diameter Water Line Improvements - Harper Brothers 7,192,912.00 % Oct 2018 Sep 2021 F.H,1,J,K
Package 1 Construction, LLC
FUTURE PROJECTS
STATUS GISWBS PROJECT NAME CURRENT AMT STATUS2 BID READY PROG AWARD DISTRICT
ROUTING M-000700-0001  Kress Street Area Paving and Drainage 4,548,600.00 CON-Procure 1/19/18(A) 2019 Q3 H
CURR CIP M-410004-0001 Little York, Courtlandt Mdws, York Mdws 9,381,840.00 DES-50% Jul 2019 2020 Q3 H
Drainage and Paving
CURR CIP M-410013-0001  Melrose Park 4,209,000.00 DES-30% Apr 2020 2021 Q4 H
CURR CIP M-420HUD-004A DR15SWAT 4A Northside/Northline Drainage and Paving 12,933,567.00 DES-100% May 2019 2020 Q2 H
Improvements
CURR CIP M-420HUD-012A DR15 SWAT 12A Bonita Gardens Drainage and Paving 11,475,315.00 DES-100% Jun 2019 2020 Q2 B,H
Improvements
CURR CIP N-000818-0001  Fulton P&D: Quitman to Hogan 6,276,876.00 Sep 2021 2022 Q4 H
CURR CIP N-100027-0001 S. Lockwood: Crites Street to Harrisburg 12,735,183.00 DES-30% Nov 2019 2021 Q3 H
CURR CIP N-210001-0001 Houston Heights, John Brashear, Memorial Heights 12,070,000.00 DES-100% Mar 2019 2019 Q4 CH
CURR CIP N-TX0101-0001 West Belt Interlocal Agreement 24,029,008.00 2021 Q3 B,H,I
CURR CIP N-TX0101-0001 West Belt Interlocal Agreement Between COH and Gulf Coast Rail 57,315,991.00 2020 Q4 B,H,I
CURR CIP R-000509-0017  69th St WWTP Package 6 12,155,500.00 CON-Procure 1/25/19(A) 2019 Q4 H
CURR CIP R-000509-0037  69th Street Work Order (CP&Y) - DES-100% Jul 2019 2019 Q4 H
CURR CIP R-000509-0XXX  69th St WWTP Package 7 4,328,000.00 2022 Q2 H
CURR CIP R-000509-0XXX 69th St WWTP Package 8 11,040,000.00 2023 Q3 H
CURR CIP R-000509-0XXX  69th Street WO (centrifuge) 8,320,000.00 2020 Q4 H
CURR CIP R-000509-0XXX Sludge Building Control Room Rehab 1,040,000.00 2020 Q3 H
CURR CIP R-002011-0094  Neighborhood Sewer Systems Improvements, Pkg 2 4,784,000.00 DES-30% Jun 2020 2020 Q3 H
CURR CIP R-002011-0095 Work Order Contract for Sewer Collection System Improvements 2,133,210.00 DES-70% May 2019 2020 Q4 CH
CURR CIP S-000035-0XXX INDEPENDENCE HEIGHTS (13-1009) 1,485,694.00 2022 Q3 H
CURR CIP S-000035-0XXX INDEPENDENCE HEIGHTS (13-1013) 4,966,753.00 2021 Q3 H
CURR CIP S-000035-0XXX  NEAR NORTHSIDE (51-784) 6,422,536.00 2022 Q3 H
CURR CIP S-000035-0XXX SECOND WARD (63-16) 3,286,683.00 2022 Q3 H
CURR CIP S-000035-0XXX SECOND WARD (63-18) 2,597,965.00 2021 Q3 H
CURR CIP S-000035-0XXX SECOND WARD (63-21) 1,651,765.00 2021 Q3 H
CURR CIP S-000035-0XXX SECOND WARD (63-25) 1,010,804.00 2022 Q3 H

HoustonPublicWorks.org

Page 2

revised: 3/12/19



HOUSTON CAPITAL IMPROVEMENT PROGRAM PROJECT STATUS

PUBLIC WORKS DISTRICT H
CURR CIP S-000035-0XXX SECOND WARD (63-26) 228,221.00 2021 Q3 H
CURR CIP S-000701-0024  Rehab of Above Grade Crossings, Package 2 2,562,560.00 DES-70% Jul 2019 2020 Q2 B,H,I,K
CURR CIP S-000900-0180  24-inch Water Line along West Rd, from Channel No. P118-30-01 1,341,680.00 Jun 2021 2022 Q4 B,H
to N IH 45 (East Row) (99-C)

M-410022-0001  Garden Oaks and Shepherd Park (East), South Part 17,626,960.00 DES-50%
N-000389-0001 Neighborhood Street Reconstruction Project 460 19,604,400.00 DES-70%
N-100005-0001  Houston from Washington to Memorial 2,954,304.00 DES-70% May 2023
N-100028-0001 Lorraine Paving and Drainage 38,206,128.00 DES-30%
R-000265-0113  Clinton Park WWTP Improvements - DES-30%
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